

San Pablo Road (Beach Boulevard to Atlantic Boulevard)


Project Phase NB traffic and SB traffic has been shifted slightly Right onto new pavement from Drakes Point Dr south to Aqua Vista Dr. Areas south of this location from Beach Blvd. north will be shifted for NB traffic onto new pavement in the next 2-3 weeks.

Construction – Phase 2B & 3A

Upcoming Work

Work planned for next week – 4-29-24 through 5-19-24

- Curb/Sidewalk Installation-East side.
- Storm drain installations on west side.
- Asphalt placement for widening on North side of project – Daytime work 4-30 to 5-02
- Grading for new turn lanes and widening-East
- Storm Drainage-structure inlet tie-ins for curb. East
- Continue construction of sidewalk and L-Walls
- Sod placement



*Note - Minor activities may be pursued in additional project areas