



San Pablo Road (Beach Boulevard to Atlantic Boulevard)

Project Phase 3A. Schools are back in session. Traffic congestion due to student drop off and pick up is anticipated daily 7AM to 9AM and 2PM to 4PM. A shift west for SB traffic from Osprey Point Dr to North of Beach Blvd is anticipated to be implemented on Sunday Night 9-29. Schedules may be adjusted as a result forecasted storm.

Construction – Phase 3A & 3B

Upcoming Work

Work planned for next week – 9-23-24 through 10-13-24. **DAY AND NIGHTTIME OPERATIONS ARE SCHEDULED**

- Grading for new curb and turn lanes on west side.
- Pavement striping for new asphalt 9/29.
- Asphalt paving nights 9/16 to 10/03.
- Switch SB traffic from Beach to Osprey Point to outside lane on Sunday night 9-29.
- Construct median islands on south side. 10/1 to 10/4
- Install new street signs on east side of project
- Material removal at JEA Easement area. Ongoing
- Curb & sidewalk installations on West side.
- Light pole installations west side.

