

San Pablo Road (Beach Boulevard to Atlantic Boulevard)

Project Phase Construction – Phase 2B & 3A **Upcoming Work.**

NB traffic has been shifted slightly Right onto new pavement from Drakes Point Dr south to Aqua Vista Dr. The remaining NB traffic from Aqua Vista Dr to Beach Blvd is scheduled to be shifted in 3-5 weeks.

Work planned for next 2 weeks – 3-25-24 through 4-07-24

- JEA power pole transfers and removal.
- Curb/Sidewalk Installation on east side.
- Earthwork grading for widening Drakes Pt to Atlantic Blvd.
- Install Storm Drainage south of Alimacani school.
- Activate New NB flashing school zone sign and remove old flashing sign.
- Complete Hog Pen Creek box culvert tie in.

