

## San Pablo Road (Beach Boulevard to Atlantic Boulevard)


**Project Phase 2B/3A. NB traffic from Drakes Point to Atlantic Blvd. Has been shifted east to new pavement, SB traffic from Intracoastal sound to Drakes Point Dr. has also been shifted to the east.**

Construction – Phase 2B & 3A

### Upcoming Work

Work planned for next week – 6-24-24 through 7-15-24

- Grading for new curb and turn lanes on west side.
- Storm drain structure installations on west side.
- Storm drain crossing at night 6/26
- Continue construction of sidewalk and L-Walls
- Removal of temporary asphalt on west side.
- Removal of old sidewalks on west side.
- Relocation and installation of Pedestrian signals
- Sod placement at night 6/28, 7/1 to 7/3
- Milling/removing mediana area asphalt for replacement 6/28 to 7/3
- Asphalt paving median areas 7/08 to 7/19-Nights
- Pipe video and cleaning.



\*Note - Minor activities may be pursued in additional project areas