

San Pablo Road (Beach Boulevard to Atlantic Boulevard)


Project Phase 3A. Schools are back in session. Traffic congestion due to student drop off and pick up is anticipated daily 7AM to 9AM and 2PM to 4PM. A shift west for SB traffic from Crystal Cove Dr to North of Atlantic Blvd is anticipated to be implemented on Thursday Night 8-29.

Construction – Phase 2B & 3A

Upcoming Work

Work planned for next week – 8-26-24 through 9-08-24

- Grading for new curb and turn lanes on west side.
- Sod placement days.
- Pavement striping for new asphalt 8/28.
- Asphalt paving nights 8/28-9/08.
- Switch SB traffic from Beach to Crystal Cove to outside.
- Construct median islands on south side.
- Signal mast arm placement at Osprey Point.
- Material removal at JEA Easement area.
- Curb & sidewalk installations on West side.
- Light pole installations west side.



*Note - Minor activities may be pursued in additional project areas