

San Pablo Road (Beach Boulevard to Atlantic Boulevard)


Project Phase 2B/3A NB traffic from Drakes Point to Atlantic will be shifted east on night of 6-13-24 and 6/14/24.

Construction – Phase 2B & 3A

Upcoming Work

Work planned for next week – 6-10-24 through 7-01-24

- Grading for new curb and turn lanes on west side.
- Storm drain structure installations on west side.
- Continue construction of sidewalk and L-Walls
- Asphalt paving for East widening areas 5-30 to 6-013 during the daytime
- NB traffic shift to new pavement on 6-13-24(night) and 6/14/24 from Drakes Point Dr to Atlantic Blvd.
- Relocation and installation of Pedestrian signals
- Sod placement
- Striping NB lanes -Nighttime.
- Milling/removing medina area asphalt for replacement 6/17 to 6/22
- Asphalt paving medina areas 6/24 to 6/28



*Note - Minor activities may be pursued in additional project areas