

San Pablo Road (Beach Boulevard to Atlantic Boulevard)


Project Phase

Construction – Phase 1A

Upcoming Work

Work planned for next week – 12-12-22 through 12-23-22

- Ongoing AT&T Utility Work
- Phase 1A temporary drainage ditches and sod placement
- Continue with Phase 1A temporary roadway installation
- Installation of Water Main/Force Main
- Stockpile storm drainage precast at Pond 1 (Beaver Dam Road)



*Note - Minor activities may be pursued in additional project areas